COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 29/ 2020

ESTI MATE SUMVARY 16: 40: 00
CONTI D C20853 ESTI MATE NO. 0006 PROG SPEC YR: 2005
PCN: 20853- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 116.5 DAYS TI ME ALLOW 155 WORK DAYS
SH 71 SOUTH OF LI MON PERCENT TIME:  75.16 ORI G TIME ALLOW 155 WORK DAYS
PROJECT NO. STA0711-018
SH 71 SOUTH OF LI MON
NAMVE OF ROAD:
PROJECT COUNTI ES: LI NCOLN
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 08/ 31/ 2020 DATE TI ME STARTED 02/28/2020
P.O. BOX 566 DATE LET 10/ 03/ 2019 DATE WORK BEGAN 02/ 28/ 2020
DATE AWARDED 10/ 09/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/24/2019 DATE ACCEPTED
CANON CI TY CO 81215- 05/ (719) 275- 4555 DATE NOTI CE TO PROCEED 02/ 28/ 2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 16, 669, 103. 65 PARTI Cl PATI NG $ 14,761, 832.46 $ 1, 364, 301. 25
AWARD PRQIJECT AMT: $ 16,679, 000. 00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 88.56% TOTAL EARNI NGS 14, 761, 832. 46 1, 364, 301. 25
FUNDS AVAI LABLE: $ 1,907,271.19 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 14,761, 832. 46 1, 364, 301. 25
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 250, 185. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 14, 511, 647. 46 1, 364, 301. 25
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 14,511, 647. 46 1, 364, 301. 25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 364, 301. 25

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20853-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STA0711- 018 ESTI MATE NO 0006 16: 40: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 950. 000 0. 000
EACH 0. 000 0. 00
4. 00000 0. 000 0. 00
0009 202-00220 Rem Asphalt Mat Rem Asphalt Mat 356. 000 0. 000
SY 356. 000 9, 256. 00
26. 00000 356. 000 9, 256. 00
0010 202-00240 *Renpval of Asphalt Mat (Pl aning) 32, 247.000 24,282.000
SY 7,965. 000 39, 825. 00
5. 00000 32, 247. 000 161, 235. 00
0011 202-00240 Rem Asphalt Mat (Pl aning) 811. 000 0. 000
SY 811. 000 15, 409. 00
19. 00000 811. 000 15, 409. 00
0015 202-00250 *Renoval of Pavenent Marking 50, 000. 000 210. 000
SF 225. 000 22.50
0.10000 435. 000 43. 50
0020 202-00810 *Renoval of G ound Sign 30. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0025 202-00821 *Renoval of Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0030 202-01000 Renoval of Fence 90. 000 0. 000
LF 90. 000 450. 00
5. 00000 90. 000 450. 00
0035 202-01130 *Renoval of Guardrail Type 3 1, 645. 000 1, 645. 000
LF 0. 000 0. 00
5. 00000 1, 645. 000 8,225. 00
0040 202-01300 *Renoval of End Anchorage 12. 000 12. 000
EACH 0. 000 0. 00
220. 00000 12. 000 2, 640. 00
0041 202-05026  Sawing Asphalt Mat (6 In) Sawing Asphalt Mat (6 In) 1,478.000 0. 000
LF 1,478. 000 5,912. 00

4. 00000 1,478.000 5,912. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0045 203-00050

0050

203- 00060

0055

203- 01100

0060

207- 00205

0065

207- 00210

0070

208- 00001

0075

208- 00002

0080

208- 00035

0085

208- 00046

0090

208- 00075

0095 208-00103

C20853
20853-BID
STA0711-018

| TEM
DESCRI PTI ON

Unsui tabl e Materi al

Enmbanknent

Mat eri al

Proof Rolling

Topsoi |

St ockpi |l e Topsoi l

Silt

Di ke

Erosi on Log Type 1 (12 Inch)

Aggr egat e Bag

*Pre-fabricated Concrete Washout

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

(Conpl ete In Place)

Structure (Type 1)

Pre-fabricated Vehicle Tracki ng Pad

Renoval and Di sposal of Sedinent

(Labor)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
296. 000
cy
20. 00000
18, 000. 000
cy
42. 00000
10. 000
HOUR
160. 00000
430. 000
cy
7.00000
430. 000
cy
5. 00000
300. 000
LF
10. 00000
1, 500. 000
LF
8. 00000
1, 500. 000
LF
10. 00000
4. 000
EACH
1, 700. 00000
6. 000
EACH
1, 200. 00000
80. 000
HOUR

60. 00000

QrY TH'S PERI OD
QTY TO DATE

4,333
6, 247.
10, 580.

1,336
. 000
1,336

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 3

ESTI MATE RUN 09/ 29/ 2020

262,374

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16: 40: 00

AMOUNT

5,920

444, 360

10, 688

6, 800

00

00

.00

.00

.00

.00

00

.00

00

.00

.00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20853-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0006 16: 40: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0100 208-00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 10. 000 1, 700. 00
170. 00000 10. 000 1, 700. 00
0110 212-00006  *Seeding (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
700. 00000 0. 000 0. 00
0115 212-00032 *Soi | Conditioning 0. 800 0. 000
ACRE 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0120 213-00012 *Spray-on Mul ch Bl anket 0. 200 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0125 216-00222 *Soi | Retention Blanket (Coconut) (Biodegradable Cl ass 3, 880. 000 0. 000
2
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0130 304-06000 Aggregate Base Course (Cl ass 6) 998. 970 477.910
TON 521. 060 20, 321. 34
39. 00000 998. 970 38, 959. 83
0135 310-00608 *Ful | Depth Reclamation of Hot Mx Asphalt Pavenent 198, 001. 000 198, 001. 000
0-8"
( ) SY 0. 000 0. 00
2.60000 198, 001. 000 514, 802. 60
0140 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1,171. 280 1,109. 730
TON 61. 550 6, 770.50
110. 00000 1,171. 280 128, 840. 80
0145 403-33741 Hot M x Asphalt (Grading S) (75) (PG 64-22) 52, 607. 360 52, 607. 870
TON -0.530 -40.81
77.00000 52, 607. 340 4, 050, 765. 18
0150 403-34751 Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 86, 701. 610 82,174.130
TON 4,527. 480 366, 725. 88

81. 00000 86, 701. 610 7,022, 830. 41



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20853-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0006 16: 40: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 411-10255 Emul sified Asphalt (Sl ow Setting) 43,471.000 41, 630. 000
GAL 1, 841. 000 5, 523. 00
3. 00000 43, 471. 000 130, 413. 00
0160 420-00132 Geotextile (Separator) (Class 1) 3, 750. 000 474.000
SY 0. 000 0. 00
6. 00000 474. 000 2, 844.00
0165 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) 2,775. 000 2,775.000
LF 0. 000 0.00
27.00000 2,775. 000 74,925. 00
0165 MATERI AL ALLOMNCE W Beam Rail, Galv 0. 000
LF 0. 000 0. 00
12. 74000 0. 000 0. 00
0170 606-01370 *Transi tion Type 3G 28. 000 28. 000
EACH 0. 000 0.00
3, 400. 00000 28. 000 95, 200. 00
0170 MATERI AL ALLOMNCE Transtion, Guardrail 0. 000
EACH 0. 000 0. 00
1, 203. 93000 0. 000 0. 00
0175 606-02005 *End Anchorage (Fl ared) 28. 000 28. 000
EACH 0. 000 0.00
3, 500. 00000 28. 000 98, 000. 00
0175 MATERI AL ALLOMNCE Guardrail End Treat 0. 000
EACH 0. 000 0. 00
1, 191. 34000 0. 000 0. 00
0180 607-00010 *Corner and Line Brace Post 4.000 0. 000
EACH 4.000 1, 600. 00
400. 00000 4.000 1, 600. 00
0185 607-01000 *Fence Barbed Wre with Metal Posts 105. 000 0. 000
LF 105. 000 1, 155. 00
11. 00000 105. 000 1, 155. 00
0190 612-00111 *Del i neator (Drivable)(Type I) 1, 006. 000 0. 000
EACH 0. 000 0.00

120. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0195 612-00112

0200

612- 00113

0205

612-00114

0210

612- 00115

0215

612-00116

0220

614- 00012

0225

614-01573

0230

625- 00000

0235

626- 00000

0240

626- 01104

0245 627-00009

C20853
20853-BID
STA0711-018

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

*Si gn Panel

*Steel Sign
Sl i pbase

| TEM

DESCRI PTI ON

(Drivabl e) (Type

(Drivabl e)(Type

(Drivabl e) (Type

(Drivabl e)(Type

(Drivabl e) (Type

(Class I1)

Support (2-1/2 Inch Round NP-40)(Post &

Construction Surveying

*Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

D

1)

1) (Furnish Only)

I'1)(Furnish Only)

I'11)(Furnish Only)

*Public Information Services (Tier V)

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
29. 000
EACH
122. 00000
93. 000
EACH
130. 00000
20. 000
EACH
55. 00000
2.000
EACH
55. 00000
3. 000
EACH
60. 00000
450. 000
SF
24. 00000
40. 000
EACH
500. 00000
1. 000
LS
48, 000. 00000
1. 000
LS

998, 517. 10000

1. 000

LS
10, 000. 00000
2,831. 000

GAL

90. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.911
0. 027
0.938

1. 000
0. 000
1. 000

0.625
0.125
0. 750

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 29/ 2020

1, 296.

1, 250.

.00

.00

.00

.00

.00

.00

.00

00

.00

00

.00

16: 40: 00

AMOUNT

45, 024.

998, 517.

7, 500.

.00

.00

.00

.00

.00

.00

.00

00

10

00

.00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20853-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0006 16: 40: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 627-00013 *Paverrent Marking Paint (H gh Build) 5, 492. 000 5, 395. 000
GAL 97. 000 4, 656. 00
48. 00000 5,492. 000 263, 616. 00
0255 627-00029  *24 Inch Pavenent Marking Tape (Renpvabl e) 108. 000 108. 000
LF 0. 000 0. 00
30. 00000 108. 000 3, 240. 00
0260 627-30305 *Preformed Plastic Pavement Marking (60 M) 109. 000 0. 000
Wor d- Synbol
( Y ) SF 109. 000 2,180. 00
20. 00000 109. 000 2,180.00
0265 627-30310 *Prefornmed Plastic Pavenent Marking (60 M) 820. 000 0. 000
Xwal k- Stop Lin
( P SF 820. 000 10, 660. 00
13. 00000 820. 000 10, 660. 00
0270 629-01031 Survey Monument (Type 3A) 6. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0275 630-00000  *Flaggi ng 11, 350. 000 7, 922. 500
HOUR 2,327.000 58, 175. 00
25. 00000 10, 249. 500 256, 237. 50
0280 630-00007 *Traffic Control Inspection 90. 000 69. 000
DAY 10. 000 2,300. 00
230. 00000 79. 000 18, 170. 00
0285 630-00012 *Traffic Control Managenment 145. 000 86. 000
DAY 21.000 16, 800. 00
800. 00000 107. 000 85, 600. 00
0290 630-80001  *Fl ashi ng Beacon (Portable) 8. 000 7.200
EACH 0. 000 0. 00
1, 200. 00000 7.200 8, 640. 00
0295 630-80336 *Barricade (Type 3 M B) (Tenporary) 4.000 3. 600
EACH 0. 000 0. 00
260. 00000 3. 600 936. 00
0300 630-80341  *Construction Traffic Sign (Panel Size A) 52. 000 9. 000
EACH 0. 000 0. 00

32. 00000 9. 000 288. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20853-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0006 16: 40: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0305 630-80342  *Construction Traffic Sign (Panel Size B) 108. 000 86. 400
EACH 10. 800 378. 00
35. 00000 97. 200 3,402. 00
0310 630-80343 *Construction Traffic Sign (Panel Size C 12. 000 10. 800
EACH 0. 000 0. 00
40. 00000 10. 800 432.00
0315 630-80344  *Construction Traffic Sign (Special) 588. 000 529. 200
SF 0. 000 0. 00
22.00000 529. 200 11, 642. 40
0320 630-80350 *Vertical Panel 18. 000 16. 200
EACH 0. 000 0. 00
40. 00000 16. 200 648. 00
0325 630-80355 *Portabl e Message Sign Panel 4.000 3. 600
EACH 0. 000 0. 00
17, 000. 00000 3. 600 61, 200. 00
0330 630-80360  *Drum Channel i zi ng Device 260. 000 234. 000
EACH 0. 000 0. 00
36. 00000 234.000 8,424.00
0335 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 9. 000
EACH 0. 000 0. 00
42.00000 9. 000 378. 00
0340 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 10. 000 9. 000
EACH 0. 000 0. 00
42.00000 9. 000 378.00
0341 630-80367 Port Traf Speed Mnitor Port Traf Speed Monitor 4. 000 3. 600
EACH 0. 000 0. 00
5, 520. 00000 3. 600 19, 872. 00
0345 630-80370 Barrier (Tenporary) 300. 000 180. 000
LF 90. 000 4,950. 00
55. 00000 270. 000 14, 850. 00
0350 630-80380 *Traffic Cone 600. 000 540. 000
EACH 0. 000 0. 00

4. 00000 540. 000 2,160. 00



CONTI D: C20853

PCN: 20853-BID

PRQIECT STA0711-018

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0355 630-80520 *Mbbi | e Pavenent Marking Zone

0359 630-85011 Inp Atten (Tenp) Inp Atten (Tenp)
0360 630-86810 *Traffic Signal (Tenporary)

0365 700-70010 F/ A M nor Contract Revisions

0370 700-70016 F/ A Fuel Cost Adj ustnent

0375 700-70018 F/ A Roadway Snpot hness | ncentive
0380 700-70019 F/ A Asphal t Cenent Cost Adj ustnent
0385 700-70023 F/ A On- The-Job Trai nee

0390 700- 70025 F/' A Quality Incentive Paynent
0395 700- 70034 F/ A H gh Speed I nternet

0400 700-70111 Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
DAY
7, 000. 00000
500. 000
DAY
40. 00000
4. 000
EACH
16, 000. 00000
100, 000. 000
FA
1. 00000
-343, 898. 780
FA
1. 00000
365, 211. 270
FA
1. 00000
- 946, 458. 380
FA
1. 00000
12, 800. 000
FA
1. 00000
281, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
244.800
244.800

3. 600
0. 000
3. 600

0. 000
0. 000
0. 000

- 333, 350. 830
- 10, 547. 950
- 343, 898. 780

0. 000
365, 211. 270
365, 211. 270

-932,497. 010
-13,961. 370
- 946, 458. 380

0. 000
12, 800. 000
12, 800. 000

0. 000
82,599. 300
82,599. 300

158. 640
0. 000
158. 640

0. 000
0. 000
0. 000
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9,792

- 10, 547

365, 211.

- 13, 961.

12, 800

82,599

.00

00

.00

.00

95

27

37

00

30

.00

.00

16: 40: 00

AMOUNT

9,792

57, 600

- 343, 898

365, 211.

- 946, 458

12,800

82,599

158.

.00

00

00

.00

78

27

38

00

30

64

.00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20853-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0006 16: 40: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0405 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0406 900-00006 Added Item (Dollar)/ Price Reduction for Overweight 0. 000 0. 000
Loads
DOL -340. 000 -340.00
1. 00000 -340. 000 -340. 00
0407 900- 00006 Added Item (Dol lar)/ HVA Dispute Testing Costs 0. 000 0. 000
DOL -677.000 -677.00
1. 00000 -677.000 -677.00

CAT 0200 CURRENT AMT $15, 169, 705.57 $ 1, 284, 524. 66 $13, 893, 756. 37
CAT NO0300 J-22-K (MP 65.285)

0410 202-00425 *Renoval of Bridge Railing 490. 000 490. 000
LF 0. 000 0. 00
13. 00000 490. 000 6, 370. 00
0415 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 114. 000 114. 000
TON 0. 000 0. 00
81. 00000 114. 000 9, 234. 00
0420 408-01100 *Joi nt Seal ant 144.000 0. 000
LF 144. 000 3,168. 00
22.00000 144.000 3, 168. 00
0425 606-11010 *Bridge Rail Type 10R 490. 000 490. 000
LF 0. 000 0. 00
175. 00000 490. 000 85, 750. 00
0425 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
82. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 104,522.00 % 3,168.00% 104, 522.00

CAT NO0301 071C066480BR ( CBC)

0430 202-00503 *Removal of Portions of Present Structure 20. 000 20. 000
SY 0. 000 0.00
240. 00000 20. 000 4, 800. 00
0435 203- 00000 Uncl assified Excavation 40. 000 0. 000
cY 24. 000 720. 00

30. 00000 24.000 720. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20853-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0006 16: 40: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 071C066480BR ( CBC)

0440 203-01500 Bl ading 3. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0445 203-01597 Pot hol i ng 4.000 0. 000
HOUR 2.000 520. 00
260. 00000 2.000 520. 00
0450 206- 00200 Structure Backfill (C ass 2) 58. 000 0. 000
cY 0. 000 0. 00
125. 00000 0. 000 0. 00
0455 601-03030 *Concrete Cass D (Box Culvert) 53. 000 0. 000
cY 0. 000 0. 00
720. 00000 0. 000 0.00
0460 602-00020 *Reinforcing Steel (Epoxy Coated) 7,139. 000 0. 000
LB 0. 000 0. 00
2.20000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 68,575.80 % 1,240.00 % 6, 040. 00

CAT NO0302 1-22-0O (MP 66.601)

0465 202-00210 Renpval of Concrete Pavenent 81. 000 81.000
5% 0. 000 0. 00
30. 00000 81. 000 2,430.00
0470 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 169. 000 169. 000
Sy 0. 000 0. 00
18. 00000 169. 000 3,042.00
0475 202-00425 *Renoval of Bridge Railing 109. 000 109. 000
LF 0. 000 0. 00
13. 00000 109. 000 1,417.00
0480 202- 00453 *Renmpval of Portions of Present Structure (Cl ass 2) 9. 000 1. 000
Sy 0. 000 0. 00
270. 00000 1. 000 270.00
0485 202-00460 *Renoval of Portions of Present Structure (C ass 3) 2.000 0. 000
5% 0. 000 0. 00

400. 00000 0. 000 0.00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20853-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0006 16: 40: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 1-22-O (MP 66.601)

0490 202-00500 *Renoval of Portions of Present Structure 2.000 2. 000
EACH 0. 000 0.00
1, 200. 00000 2.000 2,400. 00
0495 203-01597 Pot hol i ng 8. 000 0. 000
HOUR 1. 000 260. 00
260. 00000 1. 000 260. 00
0500 206- 00000 Structure Excavation 294. 000 0. 000
CcY 88. 000 2,288.00
26. 00000 88. 000 2,288.00
0505 206-00100 Structure Backfill (Cdass 1) 26. 000 0. 000
cY 0. 000 0. 00
140. 00000 0. 000 0. 00
0510 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 27.880 27.880
TON 0. 000 0.00
81. 00000 27.880 2,258. 28
0515 408-01100 *Joi nt Seal ant 65. 000 0. 000
LF 65. 000 1, 430. 00
22.00000 65. 000 1, 430. 00
0520 420-00102  Geotextile (Erosion Control) (Class 1) 251. 000 0. 000
Sy 0. 000 0.00
4.00000 0. 000 0. 00
0525 506-00424 Soil Riprap (24 Inch) 263. 000 0. 000
cY 0. 000 0. 00
200. 00000 0. 000 0. 00
0530 507-00000 *Concrete Slope and Ditch Paving 15. 000 0. 000
cY 0. 000 0.00
1, 100. 00000 0. 000 0. 00
0535 515-00120 *Wat er proofi ng (Menbrane) 169. 000 169. 000
SY 0. 000 0. 00
20. 00000 169. 000 3, 380. 00
0540 515-00400 *Concrete Seal er 31. 000 0. 000
SY 31. 000 620. 00

20. 00000 31. 000 620. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20853-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0006 16: 40: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 1-22-O (MP 66.601)

0545 601- 03000 *Concrete Cass D 4.800 0. 000
cY 4. 800 3, 600. 00
750. 00000 4.800 3, 600. 00
0550 601- 03057 *Concrete Class DR 0. 100 0. 100
cY 0. 000 0. 00
3, 000. 00000 0. 100 300. 00
0555 601-51005 *Gal vani ¢ Anodes 2.000 2.000
EACH 0. 000 0.00
33. 00000 2.000 66. 00
0560 602- 00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0.00
0565 602-00020 *Reinforcing Steel (Epoxy Coated) 302. 000 0. 000
LB 302. 000 664. 40
2.20000 302. 000 664. 40
0570 606-11010 *Bridge Rail Type 10R 109. 000 109. 000
LF 0. 000 0. 00
175. 00000 109. 000 19, 075. 00
0570 MATERI AL ALLOWANCE Bridge Rai l 0. 000
LF 0. 000 0.00
82. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI ¢  127,380.68$ 8,862.408% 43, 500. 68

CAT NO0303 1-22-A (MP 75.175)

0575 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 581. 000 581. 000
SY 0. 000 0. 00
18. 00000 581. 000 10, 458. 00
0580 202-00425 *Renmpval of Bridge Railing 374.000 374.000
LF 0. 000 0.00
13. 00000 374.000 4,862. 00
0585 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 76. 000 76.000
SY 0. 000 0. 00

270. 00000 76. 000 20, 520. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20853-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0006 16: 40: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 1-22-A (MP 75.175)

0590 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 18. 200 18. 200
SY 0. 000 0. 00
400. 00000 18. 200 7,280.00
0595 202-00500 *Renpval of Portions of Present Structure 2. 000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0600 202-00505 *Renoval of Portions of Present Structure 250. 000 84.000
SF 90. 000 9, 000. 00
100. 00000 174. 000 17, 400. 00
0605 203- 00060 Enbanknment Material (Conplete In Place) 153. 000 0. 000
cY 0. 000 0. 00
42. 00000 0. 000 0. 00
0610 206- 00000 Structure Excavation 403. 000 0. 000
cY 0. 000 0. 00
26. 00000 0. 000 0. 00
0615 403-34751 Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 127. 740 63. 870
TON 63. 870 5,173. 47
81. 00000 127. 740 10, 346. 94
0620 408-01100 *Joi nt Seal ant 65. 000 0. 000
LF 65. 000 1, 430. 00
22.00000 65. 000 1, 430. 00
0625 420-00102  Geotextile (Erosion Control) (Class 1) 612. 000 0. 000
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0630 506-00010 Ri prap (Special) 124. 000 0. 000
cY 0. 000 0. 00
220. 00000 0. 000 0. 00
0635 506-00218 Ri prap (18 Inch) 342. 000 0. 000
cY 0. 000 0. 00
210. 00000 0. 000 0. 00
0640 515-00120 *\Wat er proof i ng (Menbrane) 581. 000 581. 000
SY 0. 000 0. 00

20. 00000 581. 000 11, 620. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20853-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0006 16: 40: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 1-22-A (MP 75.175)

0645 515-00400 *Concrete Seal er 104. 000 0. 000
Sy 104. 000 2, 080. 00
20. 00000 104. 000 2,080. 00
0650 601- 03057 *Concrete Class DR 12. 600 12. 600
cY 0. 000 0. 00
3, 000. 00000 12. 600 37, 800. 00
0655 601-06102 *Concrete (Patching) 65. 000 55. 600
CF 0. 000 0.00
170. 00000 55. 600 9, 452. 00
0660 601-51005 *@Gal vani ¢ Anodes 296. 000 296. 000
EACH 0. 000 0. 00
33. 00000 296. 000 9, 768. 00
0665 602-00000 *Rei nforcing Steel 454. 000 454. 000
LB 0. 000 0.00
1. 50000 454. 000 681. 00
0670 606-11010 *Bridge Rail Type 10R 374. 000 374.000
LF 0. 000 0. 00
175. 00000 374.000 65, 450. 00
0670 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0.00
82. 00000 0. 000 0. 00
0675 619-30320 *4 I nch Gal vani zed Pipe 36. 000 36. 000
LF 0. 000 0. 00
470. 00000 36. 000 16, 920. 00

CAT 0303 CURRENT AMT $ 356, 117.94 $ 17,683.47$  228,467.94
CAT NO0304 1-22-D (MP 75.475)

0680 202-04050 *Cl ean Expansion Joint 72.000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0685 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 142.120 0. 000
TON 142.120 11,511.72

81. 00000 142.120 11,511.72



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20853-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0006 16: 40: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 1-22-D (MP 75.475)

0690 408-01100 *Joi nt Seal ant 72.000 0. 000
LF 72.000 1,584. 00
22.00000 72.000 1,584.00

CAT 0304 CURRENT AMI  $ 14,463.72 % 13,095.72 % 13, 095. 72
CAT NO0305 1-22-F (MP 80.300)

0695 202- 04050 *Cl ean Expansion Joint 72.000 0. 000
LF 0. 000 0.00
19. 00000 0. 000 0. 00
0700 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 129. 720 129. 720
TON 0. 000 0.00
81. 00000 129.720 10, 507. 32
0705 408-01100 *Joi nt Seal ant 72.000 0. 000
LF 72.000 1, 584. 00
22. 00000 72.000 1, 584. 00
CAT 0305 CURRENT AMT $ 13,459.32 % 1,584.00 % 12, 091. 32

CAT NO0306 H-22-M (MP 84.813)

0710 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 389. 000 389. 000
Sy 0. 000 0.00
18. 00000 389. 000 7,002.00
0715 202-00425 *Renoval of Bridge Railing 250. 000 250. 000
LF 0. 000 0. 00
13. 00000 250. 000 3, 250. 00
0720 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 45. 000 45. 000
SY 0. 000 0.00
270. 00000 45. 000 12, 150. 00
0725 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 11. 000 11. 000
SY 0. 000 0. 00
400. 00000 11.000 4, 400. 00
0730 202- 00500 *Renpval of Portions of Present Structure 2.000 2.000
EACH 0. 000 0.00
1, 200. 00000 2.000 2,400. 00
0735 202-00505 *Renpval of Portions of Present Structure 78.000 78.000
SF 0. 000 0. 00

100. 00000 78. 000 7, 800. 00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20853-BI D ESTI MATE RUN 09/ 29/ 2020
PRQJECT: STA0711-018 ESTI MATE NO 0006 16: 40: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 H-22-M (MP 84.813)

0740 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 64.120 64.120
TON 0. 000 0. 00
81. 00000 64.120 5,193.72
0745 408-01100 *Joi nt Seal ant 65. 000 0. 000
LF 65. 000 1, 430. 00
22. 00000 65. 000 1, 430. 00
0750 515-00120 *\Wat er proof i ng (Menbrane) 389. 000 389. 000
5% 0. 000 0. 00
20. 00000 389. 000 7,780.00
0755 515-00400 *Concrete Seal er 75. 000 0. 000
SY 75. 000 1, 500. 00
20. 00000 75. 000 1, 500. 00
0760 601-03057 *Concrete C ass DR 7.500 7.500
cY 0. 000 0. 00
3, 000. 00000 7.500 22,500. 00
0765 601-06102 *Concrete (Patching) 18. 000 18. 000
CF 0. 000 0. 00
170. 00000 18. 000 3, 060. 00
0770 601-51005 *Gal vani ¢ Anodes 201. 000 201. 000
EACH 0. 000 0. 00
33. 00000 201. 000 6, 633. 00
0775 602- 00000 *Rei nforcing Steel 273. 000 273.000
LB 0. 000 0. 00
1. 50000 273. 000 409. 50
0780 606-11010 *Bridge Rail Type 10R 250. 000 250. 000
LF 0. 000 0. 00
175. 00000 250. 000 43, 750. 00
0780 MATERI AL ALLOMANCE Bri dge Rail 0. 000
LF 0. 000 0. 00

82. 00000 0. 000 0.00



CONTI D: C20853 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 20853-BI D ESTI MATE RUN 09/ 29/ 2020
PRQIECT STA0711- 018 ESTI MATE NO 0006 16: 40: 00
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0306 H 22-M (MP 84.813)
0785 619-30320 *4 Inch Gal vani zed Pipe 12. 000 12. 000
LF 0. 000 0.00
470. 00000 12. 000 5, 640. 00
CAT 0306 CURRENT AMT $ 134,898.22 % 2,930.00% 134,898.22
CAT NO0307 H-22-A (MP 87.039)
0790 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 565. 000 565. 000
SY 0. 000 0. 00
18. 00000 565. 000 10, 170. 00
0795 202-00425 *Renmpval of Bridge Railing 364. 000 364. 000
LF 0. 000 0.00
13. 00000 364. 000 4,732.00
0800 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 102. 000 102. 000
SY 0. 000 0. 00
270. 00000 102. 000 27, 540. 00
0805 202-00460 *Renoval of Portions of Present Structure (Class 3) 16. 000 16. 000
SY 0. 000 0.00
400. 00000 16. 000 6, 400. 00
0810 202-00500 *Renpval of Portions of Present Structure 2. 000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0815 202-00505 *Renoval of Portions of Present Structure 241. 000 177. 000
SF 64. 000 6, 400. 00
100. 00000 241. 000 24,100. 00
0820 403-34751 Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 93. 200 93. 200
TON 0. 000 0. 00
81. 00000 93. 200 7,549. 20
0825 408-01100 *Joi nt Seal ant 74.000 0. 000
LF 74.000 1, 628. 00
22.00000 74.000 1, 628. 00
0830 515-00120 *Wat er proofi ng (Menbrane) 565. 000 565. 000
5% 0. 000 0. 00
20. 00000 565. 000 11, 300. 00



CONTI D:

H22-A (MP 87.039)

CAT NO0307

0835 515-00400

0840

601- 03057

0845

601- 06102

0850

601-51005

0855

602- 00000

0860

606-11010

0860

0865 619-30320

CAT NO0308

0870 202-00503

0875 203-00000

C20853
20853-BID
STA0711-018

| TEM
DESCRI PTI ON

*Concrete Seal er

*Concrete Class DR

*Concrete (Patching)

*@Gal vani ¢ Anodes

*Rei nforcing Steel

*Bridge Rail Type 10R

MATERI AL ALLOWANCE Bri dge Rai l

*4 I nch Gal vani zed Pipe

H22-B (MP 89. 886) ( CBC)

*Renmpoval of Portions of Present Structure

Uncl assi fied Excavation

CAT 0307

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
108. 000 0. 000
sy 108. 000
20. 00000 108. 000
16. 900 16. 900
(% 0. 000
3, 000. 00000 16. 900
64. 000 64. 000
CF 0. 000
170. 00000 64. 000
431. 000 431. 000
EACH 0. 000
33. 00000 431. 000
692. 000 602. 000
LB 90. 000
1. 50000 692. 000
364. 000 364. 000
LF 0. 000
175. 00000 364. 000
0. 000
LF 0. 000
82. 00000 0. 000
15. 000 15. 000
LF 0. 000
470. 00000 15. 000
CURRENT AMI $  245,570.20$
71.000 0. 000
sy 71.000
240. 00000 71.000
123. 000 0. 000
cY 111. 000
30. 00000 111. 000

245, 570.

Page 19

ESTI MATE RUN 09/ 29/ 2020

2, 160.

135.

10, 323.

17, 040.

3, 330.

00

.00

.00

.00

00

.00

.00

.00

00$%

00

00

16: 40: 00

AMOUNT

2,160.

50, 700.

10, 880.

14, 223.

1, 038.

63, 700.

17, 040.

3, 330.

00

00

00

00

00

00

.00

00

00
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C20853
20853-BID
STA0711-018

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 20
ESTI MATE RUN 09/ 29/ 2020
16: 40: 00

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0308

0880

0885

0890

0895

0900

203- 01500

203- 01597

206- 00200

601- 03030

602- 00020

CAT NO0400

0905

0910

0915

620- 00002

620- 00012

620- 00020

| TEM
DESCRI PTI ON
H 22-B (MP 89.886) (CBC)
Bl adi ng
Pot hol i ng
Structure Backfill (O ass 2)

*Concrete Class D (Box Cul vert)

*Rei nforcing Steel (Epoxy Coated)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
5. 000
HOUR
140. 00000
4. 000
HOUR
260. 00000
200. 000
cy
125. 00000
318. 000
cy
720. 00000
44, 991. 000
LB
2. 20000
CAT 0308  CURRENT AMT $
1. 000
EACH
22, 000. 00000
1. 000
EACH
22, 000. 00000
3. 000
EACH
5, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
2.000 520. 00
2.000 520. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

375,410.20 % 20,890.00 % 20, 890. 00

1. 000
0. 000 0. 00

1. 000 22, 000. 00

1. 000
0. 000 0.00

1. 000 22, 000. 00

3. 000
0. 000 0. 00

3. 000 15, 000. 00

16, 669, 103. 65 $ 1, 364, 301. 25 $14, 761, 832. 45



